DIVISION 3
* EB-5544
NEW HANOVER

DIVISION 5
*U-5518
WAKE

DIVISION 10
* C-5557
CABARRUS

DIVISION 2
* B-4500
BEAUFORT

F-5500
CRAVEN

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

GARY SHELL CROSS-CITY TRAIL. WILMINGTON.
CONSTRUCT BICYCLE AND PEDESTRIAN
ACCOMODATIONS ON SOUTH 17TH STREET,
WALTMOOR ROAD, AND BETHEL ROAD.

ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY
PROGRAMMED.

CONSTRUCTION

US 70 (GLENWOOD AVENUE), WEST OF SR 3067 (T.W.
ALEXANDER DRIVE) TO |-540.IN RALEIGH. UPGRADE
ROADWAY TO IMPROVE CAPACITY, SAFETY AND
TRAFFIC OPERATIONS INCLUDING INTERCHANGES AT
VARIOUS LOCATIONS.

PART C. US 70. SR 3100-SR 3109 (BRIER CREEK
PARKWAY) IN RALEIGH. CONVERT AT-GRADE
INTERSECTION TO INTERCHANGE - MOBILITY FUND
PROJECT.

RIGHT-OF-WAY
CONSTRUCTION

CONCORD, PALASIDE DRIVE, BURRAGE ROAD, LAKE CONSTRUCTION
CONCORD ROAD, AND ARBOR STREET. INSTALL

SIDEWALKS.

ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY

PROGRAMMED.

STIP MODIFICATIONS

BELHAVEN (WATERS STREET), REPLACE BRIDGE NO. ~ CONSTRUCTION

324 OVER TRIBUTARY OF PUNGO RIVER.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME TO COMPLETE RIGHT-OF-
WAY ACQUISITION.

NC 306, CHERRY BRANCH FERRY TERMINAL.
CONSTRUCT RAMP AND GANTRY.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
CONVERT PROJECT TO A CENTRAL LET PROJECT.

CONSTRUCTION

* INDICATES FEDERAL AMENDMENT
Thursday, September 06, 2012

FY 2013 -
FY 2013 -
FY 2013 -

FY 2016 -
FY 2017 -

FY 2013 -
FY 2013 -

FY 2013 -
FY 2013 -

FY 2013 -

$250,000
$600,000
$487,500
$1,337,500

$100,000
$13,300,000
$13,400,000

$314,000
$79,000
$393,000

$4,000,000
$100,000
$4,100,000

$1,851,000
$1,851,000

ITEM N

MOB
MOB

(CMAQ)

(NFAM)



DIVISION 5
C-5167
WAKE

C-5169
WAKE

C-5170
WAKE

U-4722
DURHAM

DIVISION 7
W-5325
CASWELL

DIVISION 8
B-5003
SCOTLAND

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 64 BUSINESS (KNIGHTDALE BOULEVARD),
CONSTRUCT A DEDICATED RIGHT TURN LANE ALONG
EASTBOUND KNIGHTDALE BOULEVARD ONTO
SOUTHBOUND SR 2233 (SMITHFIELD ROAD) IN
KNIGHTDALE.

DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO
ALLOW TOWN ADDITIONAL TIME FOR PLANNING AND
DESIGN.

NORTH CAROLINA STATE UNIVERSITY, PARK AND
RIDE LOT. CONSTRUCT A ONE ACRE 170 SPACE LOT
NEAR NC STATE UNIVERSITY CENTENNIAL CAMPUS.
DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO
ALLOW CITY ADDITIONAL TIME FOR PLANNING AND
DESIGN.

VARIOUS, BICYCLE LANE STRIPING AND RESTRIPE
VARIOUS LANES WITHIN CITY OF RALEIGH.

DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO
ALLOW CITY ADDITIONAL TIME FOR PLANNING AND
DESIGN.

US 501 (ROXBORO ROAD), US 501 BYPASS (DUKE
STREET) TO SR 1640 (GOODWIN ROAD) IN DURHAM.
WIDEN TO SIX LANES WITH MEDIAN.

ACCELERATE RIGHT OF WAY FROM POST YEAR TO
FY 20 TO MATCH REVISED URBAN LOOP SCHEDULE.

NC 62, NORTH OF SR 1111 (BYRDS SAWMILL ROAD) TO
SOUTH OF SR 1759 (ROSCOE DAMERON ROAD).
GEOMETRIC IMPROVEMENTS, PAVED SHOULDERS,
AND RESURFACING.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY
ACQUISITION.

COMMONWEALTH AVENUE, REPLACE BRIDGE NO. 81
OVER LEITH CREEK WITH CULVERT IN LAURINBURG.
DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND
CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW
ADDITIONAL TIME FOR RAILROAD COORDINATION.

* INDICATES FEDERAL AMENDMENT
Thursday, September 06, 2012

ENGINEERING

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

UTILITIES
RIGHT-OF-WAY
UTILITIES
RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

FY 2013 - $60,000
FY 2013 - $15,000
FY 2013 - $40,000
FY 2013 - $10,000
FY 2014 - $500,000
FY 2014 - $125,000
$750,000

FY 2014 - $277,000
FY 2014 - $69,000
$346,000

FY 2014 - $894,000
FY 2014 - $224,000
$1,118,000

FY 2020 - $900,000
FY2020-  $4,450,000
FY 2021 - $900,000
FY2021-  $4,450,000
POST YR-_$17,800,000
$28,500,000

FY 2013-  $2,375,000
$2,375,000

FY 2013 - $24,000
FY 2013 - $6,000
FY 2014 - $240,000
FY 2014 - $60,000
$330,000

ITEM N

(CMAQ)

33333

(HSIP)



DIVISION 10
C-4956A
MECKLENBURG

C-5227
MECKLENBURG

* E-4954
MECKLENBURG

DIVISION 12
* C-5556
IREDELL

DIVISION 14
B-3458
GRAHAM

B-4854
CLAY

*B-5410
JACKSON

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

CORNELIUS, WEST CATAWBA AND WESTMORELAND
AVENUES

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY

ACQUISITION AND UTILITY RELOCATION.

CHARLOTTE, UNIVERSITY CITY BOULEVARD IN
CHARLOTTE. CONSTRUCT A 10 FOOT WIDE MULT!I-
USE PATH ON THE NORTH SIDE OF UNIVERSITY CITY
BOULEVARD BETWEEN MALLARD CREEK CHURCH
ROAD AND BROADRICK BOULEVARD.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR DESIGN.

HUNTERSVILLE, CONSTRUCT A MULTI-USE FACILITY,
TORRANCE CREEK GREENWAY IN THE CEDARFIELD
NEIGHBORHOOD TO ROSEDALE PARK IN
HUNTERSVILLE.

DELAY CONSTRUCTION FROM FY 11 TO FY 12 TO
ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN

SR 2395 MAZEPPA ROAD, AT NC 115. EXTEND RIGHT
TURN LANE.

DELETE RIGHT OF WAY FUNDING. ACCELERATE
CONSTRUCTION FROM FY 14 TO FY 13 SO SCHEDULE

WILL BE BETTER ALIGNED WITH OTHER PROJECTS IN

THE AREA.

SR 1237 (JENKINS ROAD), REPLACE BRIDGE NO. 114
OVER STECOAH CREEK.

DELAY CONSTRUCTION FROM FY 13 TO FY 15 TO
ALLOW ADDITIONAL TIME FOR DESIGN.

SR 1311 FH 66 (MOSTELLER ROAD), REPLACE BRIDGE
NO. 81 OVER TUNI CREEK, NANTAHALA NATIONAL
FOREST.

DELAY RIGHT OF WAY FROM FY 12 TO FY 14 AND
CONSTRUCTION FROM FY 13 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.

SR 1367 (LITTLE SAVANNAH ROAD), REPLACE BRIDGE
NO. 221 OVER LITTLE SAVANNAH CREEK.

ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 15

AND CONSTRUCTION FROM FY 19 TO FY 16 BASED ON

PRIORITY NEED.

* INDICATES FEDERAL AMENDMENT
Thursday, September 06, 2012

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2013 -
FY 2013 -

FY 2013 -
FY 2013 -

FY 2012 -

FY 2013 -
FY 2013 -

FY 2015 -

FY 2014 -
FY 2015 -

FY 2015 -

FY 2016

$140,000
$60,000
$200,000

$400,000
$100,000
$500,000

$250,000
$250,000

$168,000
$42,000

$210,000

$435,000
$435,000

$5,000
$100,000
$105,000

$80,000

- $800,000

$880,000

ITEM N

(CMAQ)

(STPE)

(CMAQ)
(L)

(FLPF)
(FLPF)



DIVISION 14
R-4904
HAYWOOD

R-5206
JACKSON

DIVISION 12
*C-5156
CABARRUS

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 276, 3 MILES EAST OF US 23 BUSINESS. REPAIR CONSTRUCTION  FY 2013 -

SLOPE FAILURES AND RESURFACE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY

ACQUISITION AND DESIGN.

SR 1449 (COPE CREEK ROAD), SR 1710 TO US 23/US RIGHT-OF-WAY  FY 2013 -
74. SAFETY IMPROVEMENTS AND WIDENING TO 10 MITIGATION FY 2013 -
FEET LANES. CONSTRUCTION  FY 2015 -

DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO
ALLOW ADDITIONAL TIME FOR DESIGN.

STIP DELETIONS

$1,300,000
$1,300,000

$1,300,000

$175,000
$2,100,000
$3,575,000

ITEM N

(STP)

BRUTON SMITH BOULEVARD IN CONCORD. INSTALL WORK HAS BEEN ACCOMPLISHED USING OTHER

DUAL LEFT TURN LANES AT WEDDINGTON ROAD AND ~ EFUNDS.
ASSOCIATED SIGNAL AND PAVEMENT MARKINGS.

* INDICATES FEDERAL AMENDMENT
Thursday, September 06, 2012



